
Completion Plan: PBL-3 → Final Viva (27 Oct – 10 Nov 2026)
Today (27 Oct)
Full unimodal + fixed fusion training
Reliability fusion + gate diagnostics
Degradation + cross-manipulation eval
Final model selection + calibration
Primary test (once-only)
Report + viva preparation
VIVA ASSESSMENT
Full unimodal + fixed fusion training (27-30 Oct)
Reliability fusion + gate diagnostics (31 Oct-2 Nov)
Degradation + cross-manipulation eval (3-5 Nov)
Final model selection + calibration (6-7 Nov)
y test (once (8 Nov)
Report + viva preparation (9 Nov)
A ASSESSM (10 Nov)
0
2
4
6
8
10
12
14
Days from 27 Oct 2026